
MEW Site Trust Fund
c/o Armstrong, Teasdale, Schlafly & Davis
One Metropolitan Square, #2600
St. Louis, Missouri 63102-2740______

October 3, 2001

Ms. Pauletta France-lsetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, Kansas 66101

Mr. Don van Dyke
State Project Coordinator
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, Missouri 65102

Dear MEW Site Project Coordinators:

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

This letter is the monthly progress report for the activities started and planned for the Missouri Electric
Works Superfund Site project. The following actions have been taken toward achieving compliance with
the Consent Decree during the month of September 2001:

• Completed the review and distributed the Quarterly Groundwater Monitoring Report - Third
Quarter;

• Photo documented soil erosion in ravine and adjacent Morrill property;
• Reinstalled groundwater transducer in monitoring well MW-11A and rain gauge at site.

Per the Consent Decree, the following deliverables were submitted or required during the month of
September 2001:

• Monthly Progress Report - submitted September 10, 2001

Actions planned for the month of October 2001, include:

• Perform quarterly groundwater monitoring field activities scheduled for the week of October 22,
2001;

• Submit documents for Superfund Reimbursement;
• Update cost projections;
• Update progress of work on the Project Schedule and other project controls; and
• Prepare and submit Monthly Progress Report for September 2001.

No activities were conducted in support of the Community Relations Plan during the previous month.

Sincerely,

Warren M. Mueller
MEW Site Coordinator

cc: George von Stamwitz/File 000216-10.2
Sandra Rudolph/File C5-0216-00 8.2
WMM
File:MEW1.1.1
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